PeopleOS — Manager Weekly Development Timeline

4 engineers · 12 weeks · Payroll stays on greytHR · Kickoff assumption: **Mon 21 Sep 2026** → Pilot ends **Fri 11 Dec 2026**

Phase summary

PHASE	WEEKS	DATES	EXPECT
Plan & design	1–2	21 Sep – 02 Oct 2026	Scope frozen; designs ready
Foundation	3–4	05 Oct – 16 Oct 2026	Login, security, app running
Core product	5–8	19 Oct – 13 Nov 2026	Employees, leave, approvals, attendance
User portals	9–10	16 Nov – 27 Nov 2026	ESS/Manager, docs, reports
Validate	11	30 Nov – 04 Dec 2026	UAT + migration dry-run
Go-live	12	07 Dec – 11 Dec 2026	Pilot with small user group

Weekly plan

WEEK	FEATURE	START	END	DESCRIPTION	CHECKPOINT FOR MANAGER
1	Scope freeze & discovery	21 Sep 2026	25 Sep 2026	Confirm problems with HR; lock P0 vs later; list greytHR exports	Signed P0 list; export checklist started
2	UX + architecture ready	28 Sep 2026	02 Oct 2026	Screens, tech decisions, DB design, greytHR field mapping	“Ready to build” sign-off
3	Login & platform setup	05 Oct 2026	09 Oct 2026	Login, Docker test env, CI pipeline	Demo: app runs; login works
4	Roles, permissions & audit	12 Oct 2026	16 Oct 2026	RBAC for Employee/Manager/HR/Admin; audit log	Demo: access control + audit
5	Core HR (employee & org)	19 Oct 2026	23 Oct 2026	Org structure, employee profiles, manager hierarchy, search	Demo: HR creates/searches employees
6	Leave management	26 Oct 2026	30 Oct 2026	Leave types, balances, apply leave, holidays	Demo: employee applies leave
7	Leave approvals (workflow)	02 Nov 2026	06 Nov 2026	Approval flow + manager inbox	Demo: approve/reject leave
8	Attendance	09 Nov 2026	13 Nov 2026	Mark attendance, CSV import, corrections	Demo: attendance + correction
9	Employee & Manager portals	16 Nov 2026	20 Nov 2026	ESS home, manager team views, docs start	Demo: usable portals

WEEK	FEATURE	START	END	DESCRIPTION	CHECKPOINT FOR MANAGER
10	Documents, notifications & reports	23 Nov 2026	27 Nov 2026	Secure docs, alerts, operational reports	Feature freeze; full P0 demo
11	UAT, security & data dry-run	30 Nov 2026	04 Dec 2026	HR UAT, security checks, greytHR import rehearsal	**Go / No-Go** for pilot
12	Pilot go-live & training	07 Dec 2026	11 Dec 2026	Small pilot live; training; metrics baseline	Pilot live; Week-12 status report